

Gibside Forest Plan Appendix 1: Data

Table 1 Harvesting Schedule

Work Phase	ha	Tonnes	% of area
Phase 1: April 17-March 19	18.98	800	39.5
Phase 2: April 19-March 21	4.05	41	8.4
Phase 3: April 21-March 23	2.03	30	4.2
Phase 4: April 23-March 25	4.9	469	10.2
Phase 5: April 25-March 27	0	0	0.0
Natural reserve	0.91	N/A	1.9
Long Term Retention	1.71	N/A	3.6
Restocking Only	1.98	N/A	4.1
Outside of Plan Period	13.5	N/A	28.1

NB: Tree felling is focussed on phase 1 to bring the SSSI areas into good conditon at the first available opportunity.

Table 2 Sustainable Yield

Total annual increment	205 tonnes
Mean weighted yield class	4.3
Sustained annual yield (t) @.85%	175
10 year sustainable harvest (t)	1750
Planned 10 year harvest (t)	1340